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NOTE:  The above schedule presents anticipated timeframes for completion of major project activities based on project development as of December 2014.

RIVER BRIDGE CONSTRUCTION

PERMITTING

FEIS REEVALUATION

PA ROUTE 61 CONNECTOR CONSTRUCTION

CENTRAL SUSQUEHANNA VALLEY TRANSPORTATION PROJECT
ANTICIPATED OVERALL SCHEDULE
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FINAL DESIGN

RIGHT‐OF‐WAY ACQUISITION
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EARTHWORK AND NON‐RIVER STRUCTURES CONSTRUCTION

PERMITTING

FEIS REEVALUATION
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FINAL DESIGN

RIGHT‐OF‐WAY ACQUISITION

UTILITY COORDINATION

EARTHWORK CONSTRUCTION

STRUCTURES CONSTRUCTION

PAVEMENT CONSTRUCTION

PAVEMENT CONSTRUCTION

UTILITY COORDINATION


